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INTRODUCTION

In 1994, shortly after the unfortunate failure of the
Mars Observer mission, NASA proposed and
received approval for a new program of missions to
Mars, called the “Mars Surveyor Program”™ (MSP).
The program would consist of 2 launches at each
Mars opportunity which occur about every 25
months. The two launches were to consist of an
orbiter and Lander and were to use a new MED-lite
Launch vehicle, the Delta 7425, The goals of the
MSP shown in Figure 1 were to (1) understand the
potential for life on Mars, (2) understand the
relationship between Mars and Earth climate change
processes, and (3) understand the solid planet, how it
evolved and its resources for future exploration. A
cross-cutting, common thread that ran through all
three goals was the study of water and its history on
the planet.

In August of 1996, a multi-disciplinary group of
scientists was brought together by NASA to develop
a strategy to seek the answer to the question -- did
life ever exist on Mars? The group recommended
that “in-situ studies conducted on the surface of Mars
are essential to our learning more about Martian
environments and for selecting the best samples for
collection. However, for the next 10 years or more,
the essential analyses of selected samples must be
done in laboratories on Earth.' As a consequence,
sample return missions rather than in-situ analysis
became the focus of the Mars Surveyor program,

In FY98, the Mars Surveyor program was augmented
to allow sample return missions to be included.
Studies indicated that the earliest time for return of
the first samples from Mars was in 2008,
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The prime objective of the program became returning
multiple samples to the earth, the first in 2008, and
within the augmented budget.

THE MARS SURVEYOR PROGRAM

By this time, FY98, the Mars Surveyor program had
been underway for several years. Mars Pathfinder
was launched toward Mars in December 1996 and
made a successful landing on July 4, 1997.
Pathfinder carried stereo imaging, and meteorological
instruments on the Lander and deployed a small
Rover, Sojourner, carrying cameras and an Alpha
Proton x-ray experiment for measuring the elemental
composition of rocks. Pathfinder was part of the
Discovery program, not the Mars Surveyor Program,
but nonetheless, made an important contribution to
understanding Mars.

Mars Global Surveyor (MGS), was launched in
November 1996. MGS is an Orbiter carrying 5 of
the 7 experiments originally carried by Mars
Observer. MGS also carries a radio link capable of
relaying data from future Landers to the Earth. MGS
was inserted into orbit in September 1997 and began
aerobraking into its final orbit.  Aerobraking is
scheduled to be complete and detailed mapping of the
surface will begin in March, 1999,

Beginning December 10, 1998, the launch period
opens for the launch of the first Mars Surveyor 98
Mission, the Mars Climate Orbiter (MCO). MCO
carries the 6th Mars Observer experiment, the
Pressure Modulated Infrared Radiometer, an imaging
system and a radio relay link for the Mars 98 and
subsequent Landers.

The Mars Surveyor 98 Lander, the Mars Polar
Lander, MPL, launch period opens on January 3,
1999. MPL will land near the Martian South Pole at
about 80 degrees south latitude, and carries a suite of



experiments including descent imaging, stereo surface
imaging, a robotic arm and camera capable of digging
up to a meter in the Martian soil and transporting
soil samples to a Thermal Evolved Gas Analyzer.
The Lander also has a meteorological station and an
instrument to measure the sounds of Mars.

In 2001, the Mars Surveyor 2001 Missions will be
launched. The Orbiter will carry the last of the Mars
Observer instruments, a Gamma Ray Spectrometer,
along with an imaging infrared spectrometer and a
radiation detector. The radiation detector is part of a
collaboration between the Mars Surveyor Program
and the NASA Office of Human Exploration and
Development of Space (HEDS). The Lander will
carry a stereo image, a thermal emission
spectrometer, and a Mossbauer spectrometer along
with three HEDS’ experiments, a soil and dust
experiment, a surface radiation detector and an in-situ
propellant making experiment along with the MPL
robotic arm and camera. It may carry a Rover similar
to the Mars Pathfinder Sojourner.

Figure 2 shows the Mars Surveyor Program just
described. Figure 3 shows the annual funding
available to the MSP. The on-going missions,
MGS, MPL , MCO, Mars 2001 and the Mars
Surveyor Operations Project are included as “Firm
Commitments.” The remainder of the funding is in
the “Available for Program Budget Wedge”, which
must cover all of the missions after MSP “01.

MARS SAMPLE RETURN MISSION

The Sample Return Missions are expected to take
virtually all of the funding shown as “Available for
Program Budget Wedge”. As a consequence, the
MSP called together an international group of experts
into two workshops to address the best, most cost
effective way of accomplishing the sample return
missions. Figure 4 shows the recommendations by
the workshop participants for eight critical trade-offs.
The group recommended that, at least initially, the
MSP use a nearly unguided, spinning solid rocket
vehicle for ascent from the Martian surface with the
samples to low Mars orbit, that Mars orbit
rendezvous (MOR) be used as the mission mode, that
Rovers be used to collect the samples, that rocket
capture at Mars with aerobraking be used by the
Orbiter, rather than aerocapture, and that direct entry
of the sample carrying Earth Entry Capsule be used at
the earth. They also suggested that sample transfer
from the Rover to the Mars Ascent Vehicle to the
Earth Entry Capsule would be a difficult problem and
that the MSP should get started immediately on
possible solutions.

MARS SURVEYOR PROGRAM
ARCHITECTURE

Following the Sample Return Workshops, another
set of workshops involving international experts was
convened to address the issue of the MSP architecture
after the MSP ‘01 Mission. The workshops were
given a set of commitments, constraints and
assumptions. The key commitment is to plan a
family of sample returns with the first sample
returned to earth by 2008. The key constraints are
that the MSP must conduct the sample returns within
the budget defined. Budgets for the infusion of
HEDS technologies are yet to be determined and,
therefore, the timing of the infusion of HEDS
technology is also to be determined. The Rovers that
collect the samples are to carry a payload of
instruments called Athena, which was originally
selected for the MSP 2001 mission. Among the
critical assumptions is that several potential
international collaborations will be consummated .
They include an agreement with the French space
agency, CNES, within which CNES would supply
an Ariane 5 launcher in 2005, Orbiters capable of
returning two samples back to earth beginning in the
2005 Mars opportunity, and Netlanders to be carried
on the 2005 mission.

NASA is assumed to provide the Landers, Rovers,
Mars Ascent Vehicles and Earth Entry Capsules,
beginning in 2003, the launcher for all missions
beginning in 2003 except the 2005 launch.

Together, NASA and CNES will develop the
capability to deliver small (<200 kg) micro spacecraft
from earth orbit to Mars. CNES will provide the
Ariane 5 launch to Geosynchronous Transfer Orbit on
which the micro spacecraft will “piggy-back.” The
micro spacecraft will then use propulsion and lunar
swing-bys to inject itself and its; payload to Mars,
CNES is assumed to supply the launch, NASA the
development of the micro spacecraft bus.

Another assumed collaboration is with the Italian
Space Agency, ASI. In this case, ASI will provide
drills and other robotic elements for the Landers
beginning in 2003. ASI will also provide radio relay
equipment to the European Space Agency, Mars
Express Mission in 2003, to be used for data transfer
from subsequent Landers to earth.

The European Space Agency, ESA, will fly an
Orbiter mission in 2003, called Mars Express.
NASA and ASI have agreed to supply a Sounding
Radar to the Mars Express.

All of these potential International collaborations are
shown in Figures S and 6.




The workshops participants, after two, multi-day
meetings, agreed with a proposed architecture.

The architecture through 2008 is shown schematically
in Figure 7. In 2003 a single launch by a Delta 3
class launcher will inject a Lander carrying a sample-
collecting Rover, a Mars ascent vehicle (MAV), a
drill and robotic arm, and if funding is available, a
series of HEDS experiments, to the surface of Mars.
The Rover will collect a sample over several months,
return it to the Lander and transfer the sample to the
MAV. The MAV will then inject the sample into a
low Mars orbit where it will await pick-up by the
2005 mission.

In 2005, a single Ariane 5, containing a duplicate of
the 2003 Lander, Rover, MAYV and a CNES provided
Orbiter will launch to Mars. The Lander, with Rover
and MAYV, will land at a different site than 2003,
collect a sample by Rover, and launch the sample to
orbit using the MAV. The Orbiter will be inserted
into a highly elliptic Mars orbit, aerobrake to low
orbit, rendezvous and dock with the 2003 sample,
and then rendezvous and dock with the 2005 sample.
After 11 months in orbit the Orbiter will fire it’s
rocket engines to inject itself and the two Earth Entry
Capsules (EEC) each containing a sample, on an
earth return trajectory. The Orbiter will target the
two EEC’s onto impact trajectories, deploy the
EEC’s and then deflect its’ trajectory so the Orbiter
misses the earth.

Figure 8 shows the architecture through the 2013
opportunity. It allows the opportunity, if all goes
well, to return a maximum of 6 samples from 6
separate sites on Mars. In the 2007 opportunity,
another single launch, using a U.S. Delta 3 class
launch vehicle, of a Lander, Rover, MAV
combination will take place. The samples collected
will be cached on orbit to await pick-up by the 2009
Orbiter. In 2009, two launches, using Delta 3 class
launch vehicles will occur. The first will launch an
Orbiter, the second a Lander, Rover, MAV
combination. The Orbiter will collect the samples
from both the ‘07 and ‘09 Landers to return to earth.

The same scenario repeats itself in the 2011, 2013
opportunities.

Several micro spacecraft missions are also possible
during this time frame, including possibly one in
2003, and two in 2005, 2007 and 2009.

At the bottom of Figure 8, the infusion of HEDS
related technology is shown. The time at which the
infusion takes place is dependent on the pace of the
HEDS’ budget.

HEDS technology demonstrations include in-situ
propellant production from the Mars environment for
the return trip to earth, the transition to mid-L/D
entry vehicles and the use of aerocapture for insertion
into Mars orbit.

Another interaction with the HEDS involves the
emplacement of a significant telecommunication
infrastructure at Mars that would eventually enable
nearly real time video from Mars to Earth.

All of these technologies will eventually be needed
when humans go to Mars. The MSP mission can
serve as necessary precursors for human missions and
can be used to reduce the cost and risk of the eventual
human missions.

Figure 9 illustrates how the architecture fits within
the budget available through the 2009 missions.

SUMMARY

The architecture developed for the MSP will provide
the following:

e Acquisition and return of the first
sample from Mars by 2008.

e Acquisition and return of three sets of
samples by 2012,

e A continuous flow of scientific
information about Mars present and
past.

e Injection of technology and new science
investigations every two years.

o  Strong international participation.
Public engagement in the evolving
Mars exploration story.

It should also provide the opportunity to:

s Return two samples from two different
sites by 2008 as a means to enhance the
likelihood of getting at least one
sample.

e Acquire carefully selected surface
samples and samples from a few meters
below the surface.

e Conduct a number of scientific
investigations from Landers and micro
spacecraft missions.

¢ Demonstrate key technologies for future
human exploration.

And, with a modest new initiative will allow the
establishment of a long term telecommunications
infrastructure capable of ~1 Mbps communication
rates between Mars and Earth.
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Figure 2

MARS EXPLORATION PROGRAM (1996-2001)

Launch Dates:
1996 1998 2001 2003 2005 2007 2009
Water, Elemental
Geology & Volatiles & Composition & Geology &
Geophysics Climate Global Mineralogy Mineralogy

Lander Survey Conditions
Technologies; Analyze for Human T B D
Microrover Subsurface Ice Exploration

Mars

Pathfinder DS-2

Microprobes

Interaction with
Solar Environment

': NASA Mars Surveyor Program ‘ = NASA Discovery Program . = NASA New Millennium Program @: International Missions 9/15/98



EXPLORATION

Millions

3,

MARS SURVEYOR PROGRAM

400.0
350.0
300.0 -
250.0
Maximum
200.0 Available for
; . Program Budget
150.0 - Wedge
100.0
: Firm
0.0 8 Commitments e
0.0 -
FY99 FY00 FYO1 FY02 FYO03 FY04 FY05 FY06 FYo7
64 98 179 224 265 254 286 276 313

REAL YEAR $




@ Figure 4

SOLAR SYSTEN

A -

EXPLORATION

TRADE Recommendations from Sample Return
Workshops |

 [SPP vs. BYOP
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Potential International Contributions
(for multiple opportunities, unless otherwise noted)

NASA Provides:

— Lander, Rover, Mars Accent Vehicle, Rendezvous and Docking
Equipment, Earth Entry Capsule, beginning 2003

— Delta 3/4 Class Launch Vehicles beginning in 2003
— Micromission Bus, beginning in 2003

CNES Provides:

— Orbiter, capable of bringing two samples back to earth, beginning
2005

— Ariane 5 Launch Vehicle in 2005 only
— Ariane Piggyback Launches to GTO, beginning in 2003
~ NetlLanders in 2005

SOLAR SYSTEM




Potential International Contributions (cont’d.)

* ASI provides:

— Drill and other robotic elements for Landers, beginning 2003
— Relay telecom on Mars Express

 ESA provides:
— Mars Express Orbiter in 2003

— Sample canister sighting and orbit determination in 2004
(using DLR high resolution stereo camera)

SOLAR SYSTEM

e

EXPLORATION
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Figure 8
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